

Intelligent Video Surveillance System for Hotel

Milestone XProtect + AI Analytics

Prepared by: IntelliForge

Client project: Hotel with smart video surveillance

Delivery mode: 100% Remote

Date: August 2026

1. Executive Summary

This proposal covers the complete remote implementation and configuration of an intelligent video surveillance workflow for a hotel with 30 Safire Smart E1 Series cameras (already installed) and a Safire Smart B2 NVR (already operating). The core platform is Milestone XProtect, extended with AI analytics (BriefCam or equivalent) for facial recognition and multi line-crossing, plus real-time alerting to mobile and WhatsApp/SMS.

A interactive operator-workflow demo has already been prepared to illustrate live monitoring, watchlists, rules, alerts, search/reporting, and GDPR controls. The production delivery will be configured on the real Milestone/Safire environment (not a custom replacement VMS).

2. Project Understanding

Existing assets:

- 30× Safire Smart E1 Series cameras (Bullet/Turret 6MP) — installed
- Safire Smart B2 NVR — in operation
- Target platform: Milestone XProtect + AI analytics module

Required functional outcomes:

- Facial recognition with employee / guest / blocked watchlists
- Multiple virtual line-crossing rules (room doors + common areas)
- Real-time alerts to mobile and WhatsApp/SMS
- Configurable rules (schedules + event combinations)
- Search and reports for suspicious events
- Easy PC operator interface (Milestone Smart Client)
- GDPR/AEPD-oriented configuration and documentation
- 3–6 months post-deployment support

3. Project Scope

3.1 In Scope

- Remote audit of server/network/camera readiness and Milestone licensing status

- Milestone XProtect configuration (cameras, views, recording, users/roles)
- ONVIF integration/optimization for Safire Smart E1 cameras
- AI analytics configuration (facial watchlists + multi line-crossing)
- Milestone rules/alarms for schedules and combined events
- Alert path setup for App/mobile + WhatsApp/SMS via approved connector
- GDPR/AEPD baseline settings: retention, privacy masks, access roles
- Technical documentation + end-user manual
- Post-go-live remote support (selected package)

3.2 Out of Scope

- Physical camera mounting / cabling (already installed)
- Purchase of Milestone / BriefCam / WhatsApp Business licenses (client-provided unless agreed otherwise)
- Development of a custom VMS to replace Milestone
- Legal GDPR advisory / DPO services (technical configuration + templates only)

4. Technology Stack

Layer	Technology	Role in project
VMS Core	Milestone XProtect	Central video management, recording, users, rules/alarms
Operator UI	XProtect Smart Client	Live view, playback, alarm handling on PC
Admin UI	XProtect Management Client	System configuration and rule setup
Cameras	Safire Smart E1 6MP (ONVIF)	Video sources (Bullet/Turret)
Edge/NVR	Safire Smart B2 NVR	Existing recording appliance / bridge as applicable
AI Analytics	BriefCam or equivalent	Facial recognition, watchlists, advanced search/events
Events/Rules	Milestone Rules + Alarm Manager	Schedules, combinations, severity routing
Mobile access	Milestone Mobile / Web (as licensed)	Remote monitoring for authorized staff
WhatsApp/SMS	WhatsApp Business API / SMS gateway (e.g. Twilio or approved provider)	Outbound critical alerts
Identity/Access	Milestone roles + Windows/AD if used	Admin / Security / Reception permissions
Compliance	Privacy masks, retention policies, audit logs	GDPR/AEPD technical controls
Docs & Demo	Technical manuals + workflow demo	Training aid and handover package

Note: Facial recognition and WhatsApp are typically connected to Milestone (AI module + messaging connector), not native one-click features inside every XProtect edition. Final connector choice is confirmed in Phase 1.

5. Delivery Approach

- Phase-gated remote delivery with acceptance after each milestone

- Secure remote access (VPN/RDP) to Milestone server and camera network
- Configure first on a pilot set of cameras, then roll out to all 30
- Tune analytics to reduce false alarms before go-live
- Provide bilingual-ready operator guidance (ES/EN as needed)
- Keep production changes reversible and documented

6. Milestones, Timeline & Budget

Currency: EUR. Rate basis aligned with project posting (~€30/hour average). Total recommended go-live package: €2,100. Optional support packages listed below.

Milestone	Duration	Key activities	Deliverables	Budget (EUR)
M1 — Analysis & Kickoff	2–3 days	Access check, license audit, network/camera health, GDPR requirements workshop	Audit report + implementation plan + risk list	250
M2 — Milestone Core Setup	2–3 days	Camera onboarding (30), views/maps, recording profiles, users & roles	Configured XProtect environment ready for analytics	550
M3 — AI Analytics & Rules	3–5 days	Watchlists, multi line-crossing, schedules, combined event rules	AI rules matrix + tuned detection profiles	650
M4 — Alerting (Mobile/WhatsApp/SMS)	1–2 days	Alarm routing, connector setup, recipient matrix, escalation tests	Working alert path with test evidence	300
M5 — Testing & Optimization	1–2 days	Scenario tests (night access, blocked list, door lines), false-alarm reduction	Test protocol + sign-off checklist	200
M6 — Documentation	1–2 days	User manual + technical docs	User manual + technical docs	150

Go-live subtotal (M1–M6): €2,100

Estimated active delivery time to go-live: 2–3 weeks

7. Payment Schedule

Payment	When	Amount
P1	Contract start / after M1 kickoff acceptance	20% (€420 of go-live)
P2	After M2 + M3 acceptance	40% (€840)
P3	After M4 + M5 acceptance	25% (€525)
P4	After M6 training/docs acceptance (go-live)	15% (€315)
Support	Monthly for selected support package	Per package

8. Deliverables Checklist

- ☐ Milestone XProtect configured for hotel operations
- ☐ 30 cameras integrated and organized by floor/zone
- ☐ Facial watchlists configured (employees/guests/blocked)
- ☐ Virtual line-crossing rules for doors and common areas
- ☐ Alert workflow to mobile + WhatsApp/SMS (as approved)
- ☐ Role-based operator access (Admin / Security / Reception)
- ☐ GDPR-oriented technical settings and documentation pack
- ☐ Support handover package

9. Assumptions & Client Responsibilities

- Client provides remote admin access to Milestone server, NVR, and camera network
- Valid Milestone XProtect license/edition is available (or procurement is handled by client)
- AI analytics license (BriefCam or equivalent) is available, or approved as an add-on purchase
- WhatsApp Business / SMS provider account is available, or connector cost is approved
- Client nominates alert recipients and escalation contacts
- Client provides retention policy preferences and privacy-mask zones
- Network bandwidth and server hardware meet Milestone/AI vendor minimums
- Changes to scope (extra sites, extra analytics modules, custom development) may adjust budget/timeline

10. Risks & Mitigations

Risk	Impact	Mitigation
Missing AI/WhatsApp licenses	Delay on facial/WhatsApp features	Confirm in M1; provide fallback (SMS/email/mobile app)
High false alarms	Operator fatigue	Pilot tuning before full rollout; scheduled sensitivity reviews
Unstable remote access	Delivery slip	Dedicated VPN account + change window calendar
Camera ONVIF limitations	Partial analytics metadata	Validate per camera model in M1; use camera-side events where needed

11. Demo Provided

An interactive workflow demo is available to show the intended operator experience (Introduction, Operations, Live view, Watchlists, Rules, Alerts, Search, GDPR, ES/EN). This demo is a simulation for clarification and training alignment. Production implementation is performed on Milestone XProtect with the hotel's Safire infrastructure.

12. Why This Plan Works

- Matches the client's required platform (Milestone-first, not a custom VMS rewrite)
- Clear milestones with fixed budgets and acceptance points
- Includes compliance-minded configuration
- Support options protect the hotel after go-live

13. Acceptance

If this proposal is accepted, kickoff can start upon:

- Confirmation of selected package (Go-live only / +3 months / +6 months support)
- Remote access credentials
- License confirmation for Milestone + AI + messaging
- Signed milestone payment terms

Prepared by: IntelliForge

Project: Intelligent Hotel Video Surveillance — Milestone XProtect + AI Analytics

Total recommended investment: €2,100

Timeline to go-live: approximately 4 weeks